LIMS Team Project Schedule

Philip Morris USA Confidential

#	Task Name	Schedule Finish
1	Identify Scope/Vision	04/07/97
2	Invite specialist/consultant	04/[illegible]/97
3	Search for LIMS Candidates	05/19/97
4	Survey Industry	05/19/97
5	Obtain and Review Literature	04/25/97
6	Observe Current Operations	05/06/97
7	Identify Requirements	04/21/97
8	Write Requirements Report	05/19/97
9	Deliver Requirements Report	05/19/97
10	Identify possible solutions	07/16/97
11	Map requirements with solutions	08/27/97
12	Write Recommendation	09/02/97
13	Deliver Recommendation Report	09/02/97



Consultant can do

Budget Date - July → $75,000 in 1997 Budget for LIMS software

Del. Recomm - Oct 31

Identify Requirements - interview managers + users - consultant provides questions.
D. Cox → do you want a central LIMS in R&D?
do you want it to include PTL at some time?

Chosen consultant return 4/28 - they do interviews for a week - take week to compile their review notes →
Our experienced candidate should be able to recommend the 1 to 3 most suitable LIMS software.

Keep track of amount of time spent working on LIMS Team

PM3000468842

Source: https://www.industrydocuments.ucsf.edu/docs/ksbl0001